SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:57AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 358  Const Calendar Day: 67 Date: 10-Aug-2012 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  06:00 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Suspenders

[]

Overview of Cable work today:
Installation of suspender ropes continued today. Other work included: installing the jacking equipment at
the jacking saddle, doing trial fit-up of the Tower head pieces, & doing other load transfer (LT) prep work.

| was inspecting Gary Anderson’s crew & Matt Holt’s crew on installation of suspender ropes & installation
of suspender jacking brackets. See below for a list of labor for these crews, & for details of the work
performed. Others (S. Daouk, B. Brignano) were inspecting the installation of jacking saddle equipment &
fit-up of the Tower saddle housing & head. See their diaries for details on this work.

- | arrived at the pier 7 office at 07:00, & was on the bridge at 07:15.

- From 07:15 until 09:30, Gary’s crew was installing the LT hydraulic jacks at PP 98 in the North main-span.
- From 07:15 until 09:00, Matt’s crew was working near the jacking saddle.

- From 09:00 until 10:30, Matt’s crew was making modifications to the South main-span catwalk since
parts of it interfered with suspender installation.

- From 09:30 until 12:45, Gary’s crew was installing the suspender jacking brackets at PP 102 in the North
main-span.

- From 10:30 until 11:45, Matt’s crew was installing the suspender jacking brackets at PP 98 in the South
main-span.

- At 11:45, Matt's crew was installing the suspender jacking brackets at PP 102 in the South main-span.

- At 12:45, | left the bridge to attend a meeting.

- From 13:00 until 14:15, | attended a Cable staff meeting. We discussed staffing & inspection duties for
the upcoming LT operation.

- At 14:40, | arrived back at the bridge. At this time Gary’s crew was installing the downhill suspender at
PP102N. Note: suspenders 102N-uphill, 200N-uphill, & 100N-downhill were installed while | was back at
pier 7 in the meeting. | inspected the installed suspenders, & they all appeared to be aligned correctly.

- From 14:40 until the end of the shift, Matt’s crew was installing suspender jacking brackets at PP 102 in
the South main-span.

- From 15:00 until the end of the shift, Gary’s crew was installing the suspender jacking rods at PP 102 in
the North main-span.

- At 16:50, | left the bridge.

- From 17:00 until 17:30, | updated the inspection checklist for the LT suspender jacking, & emailed it to
other members of the Cable group for possible comments or additions.

- From 17:30 until 17:45, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4  Inspector Name Wright, Doug Diary #: 358  Date: 10-Aug-2012 Friday

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP HENRY HERNANDEZ 6.00 2.00 0.00 8.00 D
Ironworker JNM LONNY CANDELARIA 6.00 2.00 0.00 8.00 D
Ironworker JNM RENE ESQUIVEL 6.00 2.00 0.00 8.00 D
Ironworker FOR MATTHEW HOLT 6.00 2.00 0.00 8.00 D
Ironworker JNM Jose ALFARO 8.00 2.00 0.00 10.00 |:|
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker GEN GARY ANDERSON 8.00 2.00 0.00 10.00 D

Tevqisi

ddrRptbyBiditem Page 2 of 2

[Py




